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AID-514-I-14-00001 Olgoonik- USAID 
 
Task Orders 

  
For this quarter Olgoonik had a total of 6 active task orders as follows: 

 

 AID-514-TO-16-000012 
o Task order has nineteen active positions: 

 PMO Unit Supervisor 
 Document and Knowledge Manager 
 Prospective Model Coordinator 
 Prospective Model GIS Assistant 
 Project Monitoring Coordinator 
 Project Monitoring Specialist 
 Cross-cutting Policy and CONPES Coordinator 
 Project Development Coordinator 
 Project Development Specialist (two consultants) 
 International Donor Community and Private Sector Coordinator 
 Infrastructure and Logistics Coordinator (vacant) 
 Infrastructure and Logistics Specialist 
 Water and Natural Resources Coordinator 
 Sustainable Systems Coordinator 
 Sustainable Systems Specialist Tourism 
 Sustainable Systems Specialist Agriculture 
 Land Use Planning Coordinator 
 Land Use Planning Specialist 
 Water and Natural Resources Specialist 

 
o Task order provides technical support to DNP with their Orinoquía 

Master Plan (PMO) in order for it to be sustainable and inclusive. 
 

o Task Order Activity Remarks: 
 Consultants have been working according to work plan. 
 Deliverable for third quarter was delivered to COR as agreed in 

the workplan. 
 
 

 AID-514-TO-16-00013 
o Task order had three positions: 

 Senior Consultant Human Rights, Public Policies, Peace 
Pedagogy and Differential Approaches  

 Senior Consultant Human Rights Education, Planning and 
Institutional Strengthening  

 Junior Consultant in Human Rights, differential approaches and 
communications 



 

 

 

 
 

 
o Task Order Activity Remarks: 

 We received a modification to increase funds $43,423,19 new 
total $247,934,65 and extend period of performance until July 
24th, 2017 

 Consultants have been working according to work plan and Alta 
Consejería´s requirements. 
 

 
 

 AID-514-TO-17-00001 
o Task order has one  position active: 

 Civil Engineer 
 

o Task Order Activity Remarks: 
 Consultant has been performing activities as requested by 

USAID.   
 This TO is extended until October 10th 2017. 

 

 AID-514-TO-17-00004 
o Task order to provide technical and logistical support for the design, 

planning, and implementation of a Data Jam program and event. 
  

o Task Order Activity Remarks: 
 This task order had a period of performance of five months 

starting on December 14th 2016, we received a modification to 
extend it until June 12, 2017 and increasing funds for 
prices/incentives. 

 Olgoonik executed this task order in line with the   approved work 
plan. 

 Data jam took place April 27 and 28. 
 Olgoonik will provide a separate success story for this task order. 

  

 AID-514-TO-17-00008 
o Task order has one active position: 

Multipurpose Cadaster Pilot Operational Regional Manager we are awaiting 
for task order modification that changes the name to Operational Advisor for 
the Multipurpose Cadaster Pilots 

o Task order activity remarks 
 Consultant has been working according to the established work plan 

with a few difficulties regarding her approach with the different GoC 
institutions. 

 A new protocol was developed with USAID, DNP and Olgoonik in order 
for the consultant to understand her role as advisor and not as a GoC 
member. 

 
 



 

 

 

 
 

 AID-514-TO-17-00012 
o Task order has three active positions: 

 Multipurpose Cadaster Consultant  
 Illicit Crops Consultant 
 Project Coordinator Supervisor 

o Task order activity remarks 
 

 Consultants have been working according to the established work plan. 
 


